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Document Token Holder Vers in DocDB
Expected 
Post Date Post Date

Posted 
Version Complete Comments

Conceptual Design 
Report (CDR)

Wyatt V1.7.2             
(Doc 78)

V.1.7.2 in progress; Terri's update, added ref 
to CCD thickness study, updated costs

Science Requirements 
Document

Jim, Tim V6.3             
(Doc 20)

V6.3 Yes Expect to update for CD2 (Not for CD1????)

Responses to 2004 
Temple Review

Brenna Yes Complete and frozen. 

Responses to 2006 
Temple Review

Wyatt V4 incorporates Brenna's changes

Acquisition Strategy - 
DOE Document

Paul DES changes returned to Paul 10/26/06, 
including cost and schedule update

Preliminary Project 
Execution Plan (PEP) - 
DOE Document

Paul DES changes returned to Paul 10/26/06, 
including cost and schedule update

Preliminary Hazard 
Analysis Report

Wyatt V1.1 Yes One update since 7/25/06 (add Fe55 sources)

Preliminary Project 
Management Plan 
(PMP)

Wyatt V1.8.2              
(Doc 83)

Yes Added JP's changes

Baseline range for 
Cost, Schedule and 
Scope (preliminary 
Resource Loaded 
S h d l (RLS) B

Brenna Doc 208 v1 Frozen wrt CD1 range 10/26/06

Draft Risk 
Management Plan

Wyatt V1.1           
(Doc 80)

Draft Configuration 
Management 

Doug V1.1             
(Doc 82)

Initial Value 
Management 
Document

Wyatt V1.0           
(Doc 81)


